
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:13 PM

Run date

Time

Reviewer: Wright, Doug 29-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 095 Date: 24-Jun-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 289

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower crane . They started at
7:00 AM.

Crews had to work on the bumper guards for the 2nd day at elevation 72 meters . Crews had to set
in place the bumper guards on the West side . Earl & Ian had to weld the splice plate to the temporary
tower .

Carlos , & Ryan had to work on the preparations & rigging for the bumper guards , Hayes , Tony , &
Joshua had to work on the settings , work with the welders , place shims & snug the bolts on the bumpers

The 1st piece was flown to the site at 7:45 AM. Crews had to set it in place & secure it . Earl had to
work on the welding . He started to weld at 8:00 AM. He was done at 9:30 AM.

The 2nd piece was in place at 8:30 AM. Crews had to install , pretension the bolts , & place shims .
They were done at 10:00 AM.

After that , crews had to work on the top of the crane tower . They had to work on the preparations
to erect the boom . Crews were done at 12:00 PM.

In the afternoon , Favco engineers were on the top of the tower crane , & inside the cockpit .
No other activities were performed on the top of the footing box or tower crane .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

0.00

000368

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSUE GALVANIronworker 5.00 0.00 0.00 5.00

APP IAN MURPHYIronworker 3.00 0.00 0.00 3.00

FOR EARL CLAYBORNIronworker 3.00 0.00 0.00 3.00

JNM ANTHONY COSTAIronworker 5.00 0.00 0.00 5.00

APP RYAN EVANCHIKIronworker 5.00 0.00 0.00 5.00

JNM HAYES BATISTEIronworker 5.00 0.00 0.00 5.00

FOR CARLOS VALVERDEIronworker 5.00 0.00 0.00 5.00
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